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Executive Director Contracting Recommendation Date:  10/19/2018 

RECOMMENDATION FOR ACTION: 

The Co‐Executive Directors have reviewed and recommend approval of the following Contract Action(s). 

SUMMARY OF CONTRACTING ACTION: 

Per the contract review and approval procedures that were adopted by the Diversion Authority on November 
10, 2016 and amended August 23, 2018, the Owner’s Program Management Consultant (PMC) or Engineer of 
Record (EOR) is directed to prepare task orders and task order amendments for existing Master Services 
Agreements (MSA) and submit them to the Co‐Executive Directors for review and action. 

The Owner’s PMC has prepared the following Contract Action(s): 

Houston‐Moore Group, LLC 

Task Order 17, Amendment 6 – WP-42 SDB and SDC $777,864 

 Add subtask B (SDC) scope and budget for WP‐42E 

 Extend the Period of Performance to June 30, 2020   

BACKGROUND AND DISCUSSION: 

Houston‐Moore Group, LLC (HMG) is the Engineer of Record for the In‐Town Levees (WP‐42) projects, and has 
provided Services During Bid (SDB) and Services During Construction (SDC) for WP‐42 projects from July 10, 2014, 
to the present time. 

This amendment adds Services During Construction (SDC) scope and budget for the recently awarded WP‐42E (2nd 
St. So. and Main Ave. Flood Mitigation) construction project, and extends the POP to the project completion date, 
June 30, 2020. 

The table below summaries the contracting history for this task order and the current contracting action. 

Summary of Contracting History and Current Contract Action: 

Original 
Agreement or 
Amendment 

Budget ($) 
Change 

Revised 
Project Cost 

Agreement 
Date 

Project 
Completion  Comments 

Task Order 17 

Amendment 0 

$ ‐  $1,550,000  10‐Jul‐14  30‐Sep‐16  Initial WP‐42 SDB and SDC agreement for WP‐ 42A.1, 
WP‐42A.2, and WP42A.3. 

Task Order 17 

Amendment 1 

$693,000  $2,243,000  8‐Aug‐15  30‐Sep‐16  Adds SDB and SDC for WP‐42F.1S; SDB for WP‐ 42H.2; 
SDB for WP‐42I; and, SDB for WP‐42C.2. 

Task Order 17 

Amendment 2 

$1,605,000  $3,848,000  2‐Feb‐16  30‐Jun‐17  Incorporated AWD‐00052; added additional SDC 
period of performance and budget for WP‐ 42A.2 and 
WP‐42A.1/A.3; added SDC for WP‐ 42H.2, WP‐42I.1, 
and WP‐42C.1; and, added SDB for 42F.1N. 

Task Order 17 

Amendment 3 

$751,000  $4,599,000  26‐May‐16  31‐Jul‐17  Incorporates AWD‐00058 and includes additional SDC 
services for 42F.1N. Adds requirement for Engineer to 
note Activity ID on monthly invoices. 

Task Order 17 

Amendment 4 

$333,000  $4,932,000  23‐Jun‐16  31‐Jul‐17  Incorporates AWD‐00059 scope amendment budget 
changes for WP42F.1S, WP42H.2, and WP42I.1. Add 
SDC scope and budget for WP42F.2. 
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Original 
Agreement or 
Amendment 

Budget ($) 
Change 

Revised 
Project Cost 

Agreement 
Date 

Project 
Completion  Comments 

Task Order 17 

Amendment 5 

$411,413  $5,343,413  26‐Oct‐17  31‐Dec‐18  Incorporate new MSA terms and conditions, add WP‐
42G SDC and SDB scope and budget, reallocate SDB 
and PM budgets, incorporate MSA bill rate increase 
for SDC budget, increase SDC budgets closeout 
projects, and extend the POP to Dec 31, 2018. 

Task Order 17 

Amendment 6 

$777,864  $6,121,277  24‐Oct‐18  30‐Jun‐20  Add WP‐42E SDC scope and budget and extend the 
POP to June 30, 2020. 

FINANCIAL CONSIDERATIONS: 

HMG is the Engineer of Record for this project and prepared the technical specifications and drawings for the bid 
package, and will provide Service During Construction (SDC).   

HMG provided the attached cost proposal for this amendment.  The PMC reviewed it and a summary of that 
review is listed below.  The labor rates are consistent with the 2018 MSA allowed rates. This task order is billed 
on a time and material basis for actual costs incurred for services performed. 

1. WP‐42E SDC services:  The construction project is scheduled to start in the Fall of 2018 and finish in the

summer of 2020, with some construction during the winter of 2018/2019.  HMG’s SDC cost proposal of

$777,864 is approximately 9 percent of the construction contract amount.

a. Subtask 2.B.3 (Pre‐Construction Meeting): HMG’s proposed 7 hours of professional services at an

average rate of approximately $185 per hour for staff to participate in the Pre‐Construction

meeting for a total cost of $1,286.00.

i. The PMC feels this is a reasonable level of effort.

b. Subtask 2.B.5 (Resident Project Representative): The scope of work for this task includes providing

a full time, on site, construction inspector for the project.

i. HMG proposed 2,528 hours of professional services at an average rate of approximately

$140 per hour for a total cost of $352,980.00.

ii. HMG has assumed 280 working days, with the level of effort at the beginning and end of

the project to be part time.  This includes 2,420 hours for the resident project

representative, and 108 hours for other staff categories to support this task.

iii. The PMC feels this is a reasonable level of effort.

c. Subtask 2.B.6 (Quality Assurance Management): The scope of work for this task includes providing

management and engineering staff to oversee QA activities, review reports, maintain logs of QA

activities, and prepare reports.

i. HMG proposed 100 hours of professional services at an average rate of approximately

$165 per hour for a total cost of $16,428.00.

ii. The PMC feels this is a reasonable level of effort.
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d. Subtask 2.B.7 (Requests for Information): The scope of work for this task includes providing 

responses to contractor requests for information when requested.  

i.  HMG proposed 146 hours of professional services at an average rate of approximately 

$170 per hour for a total cost of $24,512.00. 

ii. The PMC feels this is a reasonable level of effort. 

e. Subtask 2.B.8 (Shop Drawing Review): The scope of work for this task includes reviewing shop 

drawings, samples, and operation and maintenance manuals for conformance with contract 

documents.  

i.  HMG proposed 228 hours of professional services at an average rate of approximately 

$180 per hour for a total cost of $40,612.00. 

ii. The PMC feels this is a reasonable level of effort. 

f. Subtask 2.B.9 (Change Order Support): The scope of work for this task includes providing support 

for development of contractor change order pricing for modifications that affect the project 

design or function.  

i.  HMG proposed 138 hours of professional services at an average rate of approximately 

$165 per hour for a total cost of $22,728.00. 

ii. The PMC feels this is a reasonable level of effort. 

g. Subtask 2.B.10 (Surveying): The scope of work for this task includes providing surveying for 

project controls, benchmarks, existing conditions, and quantities for payment verification.  

i.  HMG proposed 80 hours for a two person survey crew at a rate of $284 per hour plus 32 

hours of professional services at an average rate of approximately $160 per hour for a 

total cost of $27,772.00. 

ii. The PMC feels this is a reasonable level of effort. 

h. Subtask 2.B.11 (Maintain Redline Drawings): The scope of work for this task includes maintaining 

a set of redlined as‐built drawings for the project.  

i.  HMG proposed 70 hours of professional services at an average rate of approximately 

$160 per hour plus 18 hours for a two person survey crew at a rate of $284 per hour for a 

total cost of $16,432.00. 

ii. The PMC feels this is a reasonable level of effort. 

i. Subtask 2.B.12 (Prepare/Review Site Visit Reports): The scope of work for this task includes 

preparing or reviewing reports for site visits by USACE or other external review teams.  

i.  HMG proposed 36 hours of professional services at an average rate of approximately 

$170 per hour for a total cost of $6,042.00. 

ii. The PMC feels this is a reasonable level of effort. 
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j. Subtask 2.B.13 (Commissioning Activities): The scope of work for this task includes providing 

commissioning activities such as equipment operability testing and demonstrations and 

operations staff training.  

i.  HMG proposed 46 hours of professional services at an average rate of approximately 

$155 per hour for a total cost of $7,112.00. 

ii. The PMC feels this is a reasonable level of effort. 

k. Subtask 2.B.14 (Payment Application Verification): The scope of work for this task includes 

providing and or reviewing monthly pay application quantities.  

i.  HMG proposed 202 hours of professional services at an average rate of approximately 

$160 per hour for a total cost of $32,200.00. 

ii. The PMC feels this is a reasonable level of effort. 

l. Subtask 2.B.15 (Punchlist and Final Inspection): The scope of work for this task includes preparing 

a punch list of incomplete, inspecting, verifying and documenting the work was completed, and 

coordinate a final inspection.  

i.  HMG proposed 59 hours of professional services at an average rate of approximately 

$170 per hour for a total cost of $10,163.00. 

ii. The PMC feels this is a reasonable level of effort. 

m. Subtask 2.B.16 (Update the Design Report): The scope of work for this task includes updating the 

Design Document Report after construction completion to reflect the design changes, contract 

modifications, site conditions encountered, testing, and submittals.  

i.  HMG proposed 114 hours of professional services at an average rate of approximately 

$165 per hour for a total cost of $18,652.00. 

ii. The PMC feels this is a reasonable level of effort. 

n. Subtask 2.B.17 (As‐Built Drawings): The scope of work for this task includes providing final As‐Built 

drawings in conformance with the same standards as the design drawings.  

i.  HMG proposed 118 hours of professional services at an average rate of approximately 

$145 per hour for a total cost of $17,144.00. 

ii. The PMC feels this is a reasonable level of effort. 

o. Subtask 2.B.18 (Inspection and Monitoring Plan): The scope of work for this task includes 

preparing a post construction Inspection and Monitoring Plan specifying annual inspections 

required to verify satisfactory maintenance and performance of the flood risk management 

features.  

i.  HMG proposed 66 hours of professional services at an average rate of approximately 

$170 per hour for a total cost of $11,272.00. 

ii. The PMC feels this is a reasonable level of effort. 
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p. Subtask 2.B.19 (Levee Certification): The scope of work for this task includes preparing and 

providing flood risk reduction certifications as required by the Owner.  

i.  HMG proposed 90 hours of professional services at an average rate of approximately 

$175 per hour for a total cost of $16,470.00. 

ii. The PMC feels this is a reasonable level of effort. 

q. Subtask 2.C.1 (Project Management): The scope of work for this task includes providing project 

management services, including monthly status reports and invoicing.  

i.  HMG proposed 112 hours of professional services at an average rate of approximately 

$160 per hour for a total cost of $18,088.00. 

ii. The PMC feels this is a reasonable level of effort. 

r. Subtask 2.C.2 (Project Meetings): The scope of work for this task includes providing project 

management services, including monthly status reports and invoicing.  

i.  HMG proposed 224 hours of professional services at an average rate of approximately 

$160 per hour for a total cost of $36,176.00. 

ii. The PMC feels this is a reasonable level of effort. 

s. HMG Expenses: HMG proposed $4,225.00 in expenses for the project.  This includes 5,000 miles 

at $0.545 per mile for travel to and from the construction site, plus $1,500.00 of other misc. 

expenses such as supplies and reproductions. 

i. The PMC feels this is a reasonable level of effort for the anticipated project duration. 

t. Subconsulting services:  The following is a summary of proposed subconsultant services for this 

task order amendment. 

i. HMG’s subconsultant, BARR Engineering Co., is providing geotechnical construction 

observation and support services for this project.  BARR estimated 300 hours for this 

scope of work at a proposed budget of $46,000.00.  

1. At BARR’s 2018 labor rates and an assumed distribution of management (50 

hours), technical (230 hours), and administration (20 hours) staff averaging 

approximately $145 per hour, plus an assumed budget of approximately $3000.00 

for travel expenses for the identified 6 site trips ($500.00 per trip), the proposed 

budget and level of effort seems reasonable and appropriate for the proposed 

scope of work. 

2. HMG’s MSA allowed 10 percent markup of subcontractor services is $4,600.00. 

3. The PMC feels this is a reasonable level of effort. 
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ii. HMG’s subconsultant, SRF Consulting Group, Inc., is providing electrical, landscaping, and 

irrigation construction observation and support services for this project.  SRF estimated 

232 hours for this scope of work at a proposed budget of $42,700.00. 

1. SRF’s Project Coordination services include day to day project management and 

administration. 

a. SRF proposed a total of 24 hours at approximately $180 per hour for a 

total cost $4,7320.00. 

2. SRF’s Project Meetings services include participation in the pre construction 

meeting weekly construction progress meetings. 

a. SRF proposed a total of 26 hours at approximately $165 per hour for a 

total cost $4,332.00. 

3. SRF’s Shop Drawing Review services include review of electrical, landscaping, and 

irrigation facilities shop drawings. 

a. SRF proposed a total of 88 hours at approximately $185 per hour for a 

total cost $16,272.00. 

4. SRF’s Construction Inspection services include site visits by local and remote staff 

to inspect electrical, landscaping, and irrigation facilities. 

a. SRF proposed a total of 94 hours at approximately $170 per hour for a 

total cost $14,796.00. 

b. The PMC feels this is a reasonable level of effort. 

5. SRF’s proposed expenses include travel expenses for proposed site visits, such as 

mileage reimbursement, document reproduction, airfare, and per diem.  

a. A total of $4,188.00 of expenses is proposed.  The majority of these 

expenses are travel related, and average about $1,000 per trip. 

6. HMG’s MSA allowed 10 percent markup of subcontractor services is $4,270.00. 

7. The PMC feels the level of effort and unit rate costs are reasonable. 

2. Extend the Period of Performance to June 30, 2020:  Construction activities are scheduled to continue 

into the summer of 2020 for WP‐42E.  This amendment extends the period of performance to the project 

completion date, June 30, 2020. 

The table below lists the task order budgets by subtask.   

Table 2: WP‐42 Task Order Budgets by Subtask: 

Subtask  Current Budget ($)  Amendment 6 ($) 
Revised Budget 

($) 

A. SDB    172,000     172,000  

B. SDC  5,151,413   777,864   5,929,277 

C. PM  0     0   

D. On Call  20,000   ‐      20,000  

TOTAL  5,343,413   777,864   6,121,277   

 
The PMC reviewed this task order amendment and found it to be acceptable. 
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ATTACHMENT(S): 

1. Draft Task Order 17, Amendment 6 

2. HMG Cost Proposal Task Order 17, Amendment 6 

 

Prepared by: Program Management Consultant 

     

John Glatzmaier, P.E. 
Jacobs 
 

 

Submitted by: Co‐Executive Directors 

 

  Date 

Michael J. Redlinger 
Fargo Assistant City Administrator 

  Robert W. Wilson 
Cass County Administrator 

Concur:    Non‐Concur:      Concur:    Non‐Concur   

 
Cc: Technical Advisory Group 
 
 Nathan Boerboom, City of Fargo/Diversion Authority Project Manager 

 David Overbo, Clay County Engineer  

 Jason Benson, Cass County Engineer 

 Robert Zimmerman, Moorhead City Engineer 

 

October 19, 2018
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This is Task Order No. 17, 

Amendment 56, consisting of 6 pages. 

Houston‐Moore	Group,	LLC

Task	Order	No.	17,	Amendment	56	
FMDA	Purchase	Order	No.	174124		
Services	During	Construction	–	Work	Package	42	

In accordance with the Master Agreement for Professional Services between Fargo‐Moorhead Flood Diversion 
Authority (“Owner”) and Houston‐Moore Group, LLC (HMG) (“Engineer”), dated May 1, 2017 ("Agreement"), 
Owner and Engineer agree as follows: 

The parties agree that in the event of a conflict between prior versions of this Task Order No. 17 and this 
Amendment, the terms and conditions in this Amendment shall prevail, provided however, nothing herein shall 
preclude Engineer from invoicing for work authorized under prior versions of this Task Order and performed prior 
to effective date of this Amendment, even to the extent such prior work was revised by this Amendment. All other 
terms and conditions shall remain the same and are hereby ratified and affirmed by the parties. 

1. Specific Project Data

A. Title:  SERVICES DURING CONSTRUCTION – WORK PACKAGE 42

B. Description: Provide Services During Bid (SDB) and Services During Construction (SDC) for projects
designed by HMG for the Fargo‐Moorhead Area Flood Diversion Project (Project).

C. Background:  The scope of work for this Task Order includes SDB and SDC. Owner will be issuing
various construction packages for bid. Engineer will assist Owner with SDC, including SDB. It is
anticipated that the following construction contracts will be required:

1. WP‐42A.1, A.3 – Red River Levees – 4th Street Lift Station, Gatewell, and Outfall

Structure

2. WP‐42A.2 – Red River Levees –2nd Street Lift Station and Gatewell Structure

3. WP‐42F.1S – Flood Control, 2nd Street North, South of Pump Station

4. WP‐42H.2 – El Zagal Area Flood Risk Management – Phase 2 (SDB and SDC)

5. WP‐42I.1 – Mickelson Levee Extension (SDB and SDC)

6. WP‐42C.2 – Park East Demolition (SDB and SDC)

7. WP‐42C.1 – HoJo, Old Shakey’s, and FPS Demolition (SDB and SDC)

8. WP‐42F.1N – Flood Control, 2nd Street North, North of Pump Station (SDB only)

9. WP‐42F.2 ‐ Flood Control, 2nd Street South, (Park East) (SDB and SDC)

10. WP‐42G – General Landscaping and Plantings (SDB and SDC)

10.11. WP‐42E – 2nd St. So. and Main Ave. Flood Mitigation (SDB and SDC) 

2. Services of Engineer

The following functions and activities describe the general services authorized under this Task Order,

Engineer will perform activities to accomplish the scope described herein, as well as other services 

that may be mutually agreed to by the parties pursuant to the terms of the Agreement. 
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A. SERVICES DURING BIDDING 

1. Respond to bidder inquiries forwarded by Owner’s Representative during advertisement 

period and prepare addenda as necessary to provide a clear, biddable set of solicitation 

documents. 

2. Attend and participate in pre‐bid meetings and site visits. 

3. Attend bid openings and, if requested, assist in evaluation of bids. 

4. Incorporate addenda into the plans and technical specifications to create a set of 

Contract Award Documents. 

5. Prepare a submittal register based on the Contract Documents indicating required 

submittals, the specific technical submittals requiring review and/or approval by the 

Engineer, and administrative submittals that can be reviewed by the Owner’s 

Representative. 

B. SERVICES DURING CONSTRUCTION  

1. Comply with the general guidelines of the Memorandum for Record No. 018 (MFR‐018) 

"Fargo‐Moorhead Metro (FMM) Flood Risk Management (FRM) Project ‐ Sponsor 

Constructed Features Roles and Responsibilities" between the Diversion Authority, US 

Army Corps of Engineers (USACE), and the Program Management Consultant (PMC) as 

modified herein. 

2. Fulfill the duties of Engineer in accordance with the specific requirements of the Contract 
Documents for each project. Follow project documentation requirements provided by 
the PMC. 

3. Participate in one or more partnering meetings. 

4. Comply with Owner’s and Contractor’s safety plans. 

5. Provide a Resident Project Representative (RPR) that will represent the Engineer and 

Owner’s Representative.  RPR will have the duties and defined in the Contract 

Documents for each project.  

6. Provide Quality Assurance Managers and/or Project Engineers to perform general field 

observation and manage the specific inspections to be performed by third party materials 

testing firm, and other specialty inspection agents as needed. 

a. Validate results of tests and inspections, oversee retesting or other actions 

needed to reconcile deficiencies. 

b. Maintain a log for each type of test conducted. 

c. Prepare Daily Reports and submit to Owner's Representative and City of Fargo. 

d. Prepare Weekly Reports for each project documenting the work performed by 

Contractor, Quality Assurance activities performed, and current issues and 

challenges. 

7. Respond to Requests for Information and other construction communication provided by 

the Owner's Representative. 
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8. Review shop drawings, samples, and operation and maintenance manuals for 
conformance with the Contract Documents. 

9. Lead development and scoping, and coordinate Contractor pricing of Change Orders or 
other modifications that affect the design or function of the Project, and provide drafts to 
PMC for review and approval recommendation to Owner. 

10. Perform the following survey tasks in accordance with MRF‐015, Survey Standards: 

a. Additional project control, if required. 

b. Benchmark checks during construction. 

c. Existing conditions surveys. 

d. Quantity surveys for Contractor's monthly payment application. 
e. As‐built construction  surveys 

11. Maintain a set of full‐scale contract drawings indicating as‐built conditions. Assemble 
redline information from Contractor, Engineer's Resident Project Representative, and 
other sources to maintain these drawings. 

12. Prepare or review site visit reports for site visits by Engineer, USACE or their 
external peer review team, or other authorities. 

13. Provide commissioning activities, including equipment testing, 
demonstrations of capability and operability, and training of operating staff. 

13.14. Assist Owner's Representative with determination of monthly pay 
application quantities. 

 
14.15. Identify issues on a punch list for the Contractor to resolve. Upon completion of 

punch list items, coordinate a final inspection. Document each inspection. 
 

15.16. Following completion of  construction, update the Design Document Report  to 
reflect  the design changes, contract modifications, site conditions encountered, 
testing, and submittals. 

 
16.17. Provide Final As‐Built drawings in conformance with the same standards as the 

design drawings. 

 
17.18. Prepare a post construction Inspection and Monitoring Plan specifying annual 

inspections required to verify satisfactory maintenance and performance of the 
flood risk management  features. 

 
18.19. Provide flood risk reduction certifications as required by Owner. 

 
19.20. Deliverables: 

a. Contract Award Document(s) 

b. Log of QC Tests 

c. Daily Reports 

d. Weekly Reports 

e. Site Visit Reports 

f. Punch List(s) 

DRAFT



DA‐HMG‐TO‐17‐A6_LongDA‐HMG‐TO‐17‐A5_Long    4 

 

g. Updated Design Document Report 

h. Final As‐Built Drawings 

i. Inspection and Monitoring Plan 

j. Flood Risk Reduction Certifications 
 

C. PROJECT MANAGEMENT (budget for these tasks included in Subtask 2.B) 

1. Provide project management, including monthly status reports and invoicing to PMC, on 

Engineer’s task activity.  

2. Participate in regular and periodic meetings or teleconferences with contractors, the 

Owner’s Representative, City of Fargo, Owner, and USACE. 

3. Deliverables: 

a. Monthly status reports and invoices 

D. ON‐CALL SERVICES 

1. Respond to requests for services from Owner or Owner’s Representative for tasks not 
included in individual Task Orders.  Services will be provided only with written 
authorization from Owner or Owner’s Representative.  

2. Deliverables: 

a. On‐call services deliverables as requested.  

3. Owner’s Responsibilities 

Owner shall have those responsibilities set forth in the Agreement. 

4. Times for Rendering Services  

Subtask  Start Time  Completion Time 

All Work 

Amendment 2 

July 10, 2014 

January 28, 2016 

September 30, 2016 

June 30, 2017 

Amendment 3  May 1, 2016  July 31, 2017 

Amendment 5  July 31, 2017  December 31, 2018 

Amendment 6  October 24, 2018  June 30, 2020 

5. Payments to Engineer 

A. Owner shall pay Engineer for services rendered as follows: 

I. Compensation for services in Subtasks A, B, and C shall be on a Time and Material basis in 
accordance with the Standard Hourly Rates shown in Paragraph 14 of the Agreement.  

II. The budgets for Subtask D is an allowance. 

B. Engineer will notify Owner when 80 percent of the budget is expended.  

C. Engineer will submit an amendment for additional compensation when 90 percent of the budget 
is expended, or confirm to Owner that this Task Order can be completed for the remaining 
budget.  
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D. Engineer will not perform work beyond 100 percent of the budget without Owner’s authorization 
by an amendment to this Task Order. 

 

Subtask 
Activity 

ID 

Current 

Budget ($) 

Change  

($) 

Revised 

Budget ($) 

A.  Services During Bid  CN‐9520 
WP‐42SDC 

172,000190,
000 

(18,000)  172,000172,
000 

B.  Services During Construction  CN‐9520 
WP‐42SDC 

5,151,4134,3
21,000 

777,864830,
413 

5,929,2775,
151,413 

C.  Project Management  CN‐ 9520 
WP‐42SDC 

0401,000  ‐401,000  00 

D.  On‐Call Services  CN‐9520 
WP‐42SDC 

20,000  0  20,00020,00
0 

TOTAL    5,343,4134,9
32,000 

777,864411,
413 

6,121,2775,
343,413 

E. The terms of payment are set forth in Paragraph 15 of the Agreement. 

F. When invoicing work, Engineer shall note the Activity ID (shown in the table above) associated 
with each invoiced activity. 

 

6. Sub consultants:   

A. Barr Engineering (geotechnical inspections and  support) 

B. SRF (signaling and lighting and landscaping) 
 

7. Other Modifications to Agreement:  No additions or modifications 

8. Attachments:  None. 

9. Documents Incorporated By Reference:   

A. Agreement between Owner and Engineer for Professional Services ‐Task Order Edition, 

dated March 8, 2012May 1, 2017. 

B. AWD‐00050 REV‐0, Services During Bidding‐WP‐42F.1S, dated July 9, 2015. 

C. AWD‐00052 REV 0, WP‐42C.2 SDC and WP‐42C.1 SDB, dated November 12, 2015. 

D. AWD‐00058 REV 0, WP‐42F.1N SDC and WP‐42F.2 SDB, dated May 12, 2016. 

E. AWD‐00059 REV 0, WP‐42F.1S, WP‐42H.2, and WP‐421.1 additional SDC, dated May 26, 2016. 

E.F. HMG cost proposal received October 17, 2018. 
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10. Terms and Conditions:  Execution of this Task Order by Owner and Engineer shall make it subject to the 
terms and conditions of the Agreement (as modified above), which Agreement is incorporated by this 
reference. Engineer is authorized to begin performance upon its receipt of a copy of this Task Order 
signed by Owner. 

The Effective Date of this Task Order is July 10, 2014. 

ENGINEER:    OWNER: 

Houston‐Moore Group, LLC    Fargo‐Moorhead Metro Diversion Authority 

     

Signature  Date    Signature  Date 

Jeffry J. Volk    Michael J. Redlinger Timothy J. Mahoney 
Name    Name 

President    Co‐Executive DirectorChairman, Flood Diversion 
Board of Authority 

Title    Title 

DESIGNATED REPRESENTATIVE FOR  
TASK ORDER: 

  DESIGNATED REPRESENTATIVE FOR  
TASK ORDER: 

C. Gregg Thielman    Nathan BoerboomMichael J. Redlinger 
Name    Name 

Sr. Project Manager    Diversion Authority Project ManagerAssistant City 
Administrator, City of Fargo 

Title    Title 

925 10th Avenue East 
West Fargo, ND 58078 

  200 3rd Street North 
Fargo, ND 58102 

Address    Address 

cgthielman@houstoneng.com     mredlingernboerboom@cityoffargo.com  
E‐Mail Address    E‐Mail Address 

(701) 237‐5065    (701) 476‐41356743 
Phone    Phone 

    (701) 476‐4136 
Fax    Fax 
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September 24, 2018 

Houston-Moore Group, LLC 

Attn: Gregg Thielman 

Re: Proposal to Provide Geotechnical Construction Observation Support for Levee, Pump Station 
and Floodwalls at 2nd Street and Main Avenue in Downtown Fargo, Work Package 42E (WP42E) 
Services During Construction (SDC) – Task Order No. 17 
Fargo Moorhead Metro Area Diversion Project 
Cass County, North Dakota 

Dear Mr. Thielman: 

We are pleased to submit for your consideration a proposal to provide geotechnical services for a 

proposed pump station, levee and floodwall (Work Package 42E) at Main Avenue and 2nd Street in 

downtown Fargo.  Thank you for considering Barr Engineering Co. (Barr) for this job.  This proposal 

follows Barr’s work related to the previously authorized Task Order 13 performing WP42E geotechnical 

analysis and design, last amended on January 25, 2018.  This proposal is for Services During 

Construction under Task Order 17. 

Scope 

The proposed scope of Barr’s professional consulting services includes: 

HMG has requested an estimate for construction observation support for an assumed period of 26 weeks 

commencing in May of 2019.  The proposed scope of Barr’s professional consulting services is proposed 

to include 26 weeks of construction observation support intended to also serve as a basis for completion 

of the construction portion of the DDR for these work phases: 

• One 2-day site visit during pump station excavation;

• One 2-day site visit during pump station backfill;

• One 2-day site visit during floodwall excavation;

• One 2-day site visit during floodwall backfill or other work;

• One 2-day site visit during miscellaneous excavation;

• One 2-day site visit during miscellaneous backfill;

• 26 weeks of office support, reviewing daily field reports, coordination w/ PMC and HMG on site

RPR;

• 26 weeks of participation in weekly construction conference calls;

• Compile construction report for WP42E Design Documentation Report and coordinate w/ on site

RPR for RPR contributing sections;

cgthielman
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Mr. Gregg Thielman, Houston-Moore Group, LLC 

September 21, 2018 

Page 2 

p:\mpls\34 nd\09\34091004 fargo moorhead metropolitan feas. study\projriskmgmt\finaldesign_fy 

2016_after\scopeschedbudget\to17_wp42e_sdc\barr_to17_wp42e_geotechintownlevee_pro20180921.docx 

• Compile construction report for WP42A3 Design Documentation Report and coordinate w/ on

site RPR for RPR contributing sections;

Additional Barr services could be provided on a time and expense basis and are available upon request. 

Schedule 

The following timeline is estimated for completion of the work, but is flexible: 

• Barr assumes in-the-field construction observation support will be required for an assumed period

of 26 weeks commencing in May of 2019.

• All tasks and deliverables will be completed 52 weeks after receiving authorization to proceed

and receipt of the necessary project design information from HMG.  Barr will coordinate with the

design team as design progresses to complete this work on an acceptable timeline.

Cost 

The estimated cost to provide these tasks is as follows: 

• Total for all tasks: $46,000 (this cost assumes 300 hours of Barr staff time);

We intend to perform these services on a time and expense basis in accordance with the agreement 

between Barr Engineering Co. and Houston-Moore Group, LLC. Please contact us if you have any 

questions about this proposal, and we look forward to continuing collaboration with you in the near 

future. 

Respectfully Submitted for Your Consideration, 

Matt Metzger, P.E. Brian LeMon, P.E. 

Project Manager Vice President, Barr Engineering Co. 



10/17/2018 Page 1 of 4

SRF Consulting Group, Inc. Work Tasks and Person-Hour Estimates
Client: Houston-Moore Group. LLC
Project: F-M Diversion: 2nd Street/Downtown - In-Town Levees

WP42E - 2nd Street S and Main Avenue Flood Mitigation
In-construction services

7715.23

TASK NO. SUMMARY OF TASKS Project Overview:
1.0 PROJECT COORDINATION
2.0 PROGRESS MEETINGS 
3.0 SHOP DRAWING REVIEW
4.0 ON-SITE INSPECTION

Subconsultants:

Scope of Work is limited to landscape, lighting, and irrigation in-construction services.  Assumes that the HEI team will 
be taking the lead on general project management, coordination with CH2M, daily construction engineering and 
inspection, construction survey, measuring and computing pay quantities, contract administration, claims, shop 
drawings, preparing and submitting final documentation and project closeout.  Assumes SRF will be engaged during 
2019-2020 active construction operations. 

SRF CONSULTING GROUP, INC. ENGINEERS AND PLANNERS
7715.23_WP42E_In-Construction_Scope and Fee_181005.xlsx

MINNEAPOLIS. MN
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SRF Consulting Group, Inc. Work Tasks and Person-Hour Estimates
Client: Houston-Moore Group. LLC
Project: F-M Diversion: 2nd Street/Downtown - In-Town Levees

WP42E - 2nd Street S and Main Avenue Flood Mitigation
In-construction services

7715.23

TASK NO. TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF PROF. TECHNICAL CLERICAL TOTALS EST. FEE

1.0 PROJECT COORDINATION
Assumptions:
CH2M is Owner's Representative, HEI is project design lead
SRF to be involved in 12 weeks of active construction in 2019
SRF to be involved in 12 weeks of active construction in 2020
One (1) year plant establishment period to begin after substantial completion
Owner to use Aconex Software

Client Deliverables:
Access to Aconex, day-to-day project management and administration, 
scheduling coordination meetings.

1.1 Project management and coordination between HEI and SRF team. Assumes 1 
hour per week of active construction for Project Manager

0 24 0 0 0 0 0 24 $4,320

SUBTOTAL - TASK 1 0 24 0 0 0 0 0 24 $4,320

2.0 PROGRESS MEETINGS 
CH2M to prepare meeting agenda and minutes
SRF to attend Pre-Construction Conference by Skype 
SRF to attend Weekly Progress Meetings only as needed

2.1 Pre-Construction Meetings 0 2 0 0 0 0 0 2 $360
2.2 Weekly Progress Meetings (assumes 12 meetings in 2019 and 12 meetings in 

2020 all by Skype and one hour in length)
0 12 0 12 0 0 0 24 $3,972

SUBTOTAL - TASK 2 0 14 0 12 0 0 0 26 $4,332

3.0 SHOP DRAWING REVIEW
Assumptions:
Assumes Use of Aconex Software

3.1 Review and respond to shop drawing submittals and RFIs for Electrical 0 36 0 0 0 0 0 36 $6,480
3.2 Review and respond to shop drawing submittals and RFIs for Landscape 0 8 0 36 0 0 0 44 $6,876
3.3 Review and respond to shop drawing submittals and RFIs for Irrigation 0 8 0 0 0 0 0 8 $1,440

SUBTOTAL - TASK 3 0 52 0 36 0 0 0 88 $14,796

SRF CONSULTING GROUP, INC. ENGINEERS AND PLANNERS
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SRF Consulting Group, Inc. Work Tasks and Person-Hour Estimates
Client: Houston-Moore Group. LLC
Project: F-M Diversion: 2nd Street/Downtown - In-Town Levees

WP42E - 2nd Street S and Main Avenue Flood Mitigation
In-construction services

7715.23

TASK NO. TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF PROF. TECHNICAL CLERICAL TOTALS EST. FEE

4.0 ON-SITE INSPECTION
Assumptions:
One on-site visit for Electrical for Pump Station
One on-site visit for Lead LA for Paver review
Two on-site visits by LA Designer for Planting review 
Additional on-site inspection to be done by local SRF staff
On-site visits will each be one full day 

4.1 Mock-up Reviews for Pavers, Colored Concrete, and Floodwall 0 12 0 16 0 0 0 28 $4,576
4.2 Pump Station start up for Electrical 0 12 0 0 0 0 0 12 $2,160
4.3 Addition on-site coordination by local SRF staff during SRF active in-construction.  

Assumes 1hr/wk.
0 2 0 24 0 0 0 26 $3,984

4.4 Plant layout inspection and review 0 2 0 12 0 0 0 14 $2,172
4.5 Final Plant Inspection at end of one year warranty 0 2 0 12 0 0 0 14 $2,172

SUBTOTAL - TASK 4 0 30 0 64 0 0 0 94 $15,064

TOTAL ESTIMATED PERSON-HOURS 0 120 0 112 0 0 0 232
AVERAGE HOURLY BILLING RATES $210 $180 $162 $151 $122 $117 $85
ESTIMATED LABOR AND OVERHEAD $0 $21,600 $0 $16,912 $0 $0 $0 $38,512
ESTIMATED DIRECT NON-SALARY EXPENSES $4,188
TOTAL ESTIMATED FEE $42,700

SRF CONSULTING GROUP, INC. ENGINEERS AND PLANNERS
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SRF Consulting Group, Inc. Work Tasks and Person-Hour Estimates
Client: Houston-Moore Group. LLC
Project: F-M Diversion: 2nd Street/Downtown - In-Town Levees

WP42E - 2nd Street S and Main Avenue Flood Mitigation
In-construction services

7715.23

TASK NO. TASK DESCRIPTION PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF PROF. TECHNICAL CLERICAL TOTALS EST. FEE

ESTIMATE OF DIRECT NON-SALARY EXPENSES:
MILEAGE: Personal Vehicles 30 Miles @ $0.535 $16

Survey Vehicle 0 Miles @ $0.650 $0
REPRODUCTION: Copy Duplication 40 Copies @ $0.10 $4

Color Copies 80 Copies @ $0.35 $28
AIRFARE: Round Trip 4 Trips @ $1,000.00 $4,000
LODGING: Per Night/Per Employee 0 Nights @ $125.00 $0
MEALS: Per Day/Per Employee 4 Days @ $35.00 $140
PRINTING: $0
SUPPLIES: $0
COMMUNICATIONS: Mail, Express, Etc. $0

Cell Phone Charges 0 Minutes @ $0.30 $0
SUBCONSULTANTS: $0
ESTIMATED DIRECT NON-SALARY EXPENSES $4,188

SUMMARY OF COSTS: PRINCIPAL SR. ASSOC. ASSOCIATE SR. PROF PROF. TECHNICAL CLERICAL TOTALS
1.0 PROJECT COORDINATION -$   4,320$   -$   -$  -$  -$  -$  4,320$   
2.0 PROGRESS MEETINGS -$   2,520$   -$   1,812$   -$   -$  -$  4,332$   
3.0 ON-SITE INSPECTION -$   9,360$   -$   5,436$   -$   -$  -$  14,796$   
4.0 #REF! -$   5,400$   -$   9,664$   -$   -$  -$  15,064$   
5.0 0.0 -$   -$  -$  -$  -$  -$  -$  -$   
6.0 0.0 -$   -$  -$  -$  -$  -$  -$  -$   
7.0 0.0 -$   -$  -$  -$  -$  -$  -$  -$   

$38,512

SRF CONSULTING GROUP, INC. ENGINEERS AND PLANNERS
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